
C210689 (FY '19) C9809 (FY '20) C9666 (FY '18) C210507 (FY '19)

Island Wide Road ResurfacingIsland Wide Road Resurfacing Island Wide Crack Fill Surface Seal Island Wide Crack Fill Surface Seal

Maui Kupono Builders Maui Kapono Builders GP Roadway Maintenance DMK and Associates, LLC

Saturday, 1

Sunday, 2

Monday, 3

Tuesday, 4

Wednesday, 5

Thursday, 6

Friday, 7

Saturday, 8

Sunday, 9

Monday, 10

Tuesday, 11

Wednesday, 12

Thursday, 13 Waapa Rd-Niumalu Rd-cold plane & pave

Friday, 14 Niumalu Rd-cold plane & pave

Saturday, 15

Sunday, 16

Monday, 17
Tuesday, 18

Wednesday, 19 Niumalu Rd-cold plane & pave

Thursday, 20

Hulemalu Rd (Nimalu towards Halehaka)-cold plane and 

pave

Friday, 21 HOLIDAY HOLIDAY HOLIDAY HOLIDAY

Saturday, 22

Sunday, 23

Monday, 24
Hulemalu Rd (continue from 8/21 to Halehaka)-cold 

plane & pave

Tuesday, 25 Hulemalu Rd (Puhi Rd to Bridge)-cold plane & pave

Wednesday, 26
Hulemalu Rd (Bridge to Haiki Rd)-cold plane & pave

Thursday, 27
Friday, 28

Saturday, 29

Sunday, 30

Monday, 31 Mokoi St & Makau St-cold plane & pave

AUGUST 2020 TENTATIVE ROAD REPAVING AND CRACK FILL SURFACE SEAL SCHEDULES (weather permitting)

Lala Rd-cold plane & pave

Hulemalu Rd (Kaumuali‘i Hwy to Kīpū Rd)-cold plane & 

pave


